

TIMELESS TECHNOLOGY SOLUTIONS

Innovative Solutions. Timeless Results.

PROPOSAL IN RESPONSE TO

Grants Management & Compliance Tracking System

Submitted To:	Cumberland County Office of Budget & Finance
RFP Number:	CC-OBF-2024-003
Date Submitted:	January 22, 2024
Total Pages:	14
Validity Period:	90 Days from Submission

Timeless Technology Solutions, LLC

4821 Commerce Parkway, Suite 310 · Nashville, TN 37203

Phone: (615) 555-0192 · Email: proposals@timelesstechsolutions.com

Web: www.timelesstechsolutions.com

CONFIDENTIAL — This document contains proprietary information intended solely for the addressee.

1. EXECUTIVE SUMMARY

Timeless Technology Solutions respectfully submits this proposal in response to Cumberland County RFP No. CC-OBF-2024-003 for a Grants Management and Compliance Tracking System. The County currently manages 73 active federal and state grants across 11 departments using a combination of Excel spreadsheets and shared network drives, creating audit risk, version-control issues, and manual reporting burdens estimated at 320 staff-hours per year.

TTS proposes a **purpose-built, web-based grants management platform** that centralizes the full grant lifecycle—from application and award through expenditure tracking, drawdown requests, programmatic reporting, and closeout. The system will integrate with the County's existing Tyler Munis ERP for real-time budget and expenditure data. Total investment: **\$98,500** over **20 weeks**.

2. UNDERSTANDING OF REQUIREMENTS

Through our review of the RFP and the County's supplemental Q&A; document, TTS has identified the following core requirements:

- **Grant Lifecycle Management:** Track each grant from pre-award through closeout with configurable status workflows and automated deadline alerts.
 - **Budget & Expenditure Tracking:** Maintain award budgets by cost category; consume actuals from Tyler Munis via nightly API sync; display variance and burn-rate dashboards.
 - **Drawdown & Reimbursement Requests:** Guided forms for federal (e.g., ACM, FEMA Grants Portal) and state payment requests with document attachment and approval routing.
 - **Compliance Calendar:** Auto-populate reporting due dates from award documents; email reminders to department grant coordinators and supervisors.
 - **Document Repository:** Version-controlled storage for award letters, amendments, sub-recipient agreements, audit documentation, and correspondence.
 - **Sub-Recipient Management:** Track sub-awards, monitor programmatic and fiscal reports, and flag monitoring visit findings.
 - **Federal Reporting:** Pre-built templates for SF-425 Financial Status Report, SF-PPR Performance Progress Report, and OMB Uniform Guidance compliance checklists.
 - **Audit Trail:** Immutable log of all record changes with user, timestamp, and before/after values for Single Audit readiness.
 - **Role-Based Access:** Grant Coordinator, Department Director, Grants Administrator (OBF), Finance Director, Auditor (read-only).
-

3. TECHNICAL APPROACH

Architecture

- **Frontend:** Next.js 14 with React Server Components for performance; Tailwind CSS; PDF generation via react-pdf for federal form templates.
- **Backend:** Node.js 20 + tRPC for type-safe API; Drizzle ORM; comprehensive Zod schema validation.

- **Database:** PostgreSQL 16; append-only audit_log table; full-text search on grant titles, descriptions, and documents.
- **Tyler Munis Integration:** Nightly import of GL actuals via Munis REST API; mapping table for grant cost-center codes to grant records; reconciliation exception report for Finance review.
- **Document Storage:** AWS S3 with versioning enabled; virus scanning via ClamAV on upload; 7-year retention policy.
- **Authentication:** SAML 2.0 SSO via Microsoft Entra ID (Active Directory); MFA required for all users.
- **Infrastructure:** AWS GovCloud-adjacent (us-east-1); SOC 2 Type II hosting; AES-256 encryption at rest and in transit; automated daily backups.

Compliance & Security

- WCAG 2.1 Level AA accessibility — meets Section 508 requirements.
- NIST SP 800-171 security controls documented and testable.
- All sensitive PII fields encrypted at the application layer.
- Penetration test by independent third party prior to go-live.
- FedRAMP-ready architecture documentation provided as a deliverable.

4. PROJECT SCHEDULE

Phase	Deliverable	Duration	Target Date
Phase 1	Discovery, process mapping, data modeling, SSO config	3 weeks	Week 3
Phase 2	Grant master data, award management, document repository	4 weeks	Week 7
Phase 3	Budget tracking, Munis integration, variance dashboards	3 weeks	Week 10
Phase 4	Compliance calendar, deadline alerts, email notifications	2 weeks	Week 12
Phase 5	Drawdown/reimbursement request workflows + approval routing	3 weeks	Week 15
Phase 6	Sub-recipient management, federal report templates	2 weeks	Week 17
Phase 7	Audit trail, role-based access, security hardening	1 week	Week 18
Phase 8	UAT with OBF staff, remediation, training, go-live	2 weeks	Week 20

5. PRICING

Item	Description	Hours	Rate	Cost
Discovery	Process mapping, UX research, system design	80	\$125	\$10,000

Backend Dev	API, database, integrations, audit logging	320	\$140	\$44,800
Frontend Dev	Next.js app, dashboards, federal form templates	240	\$130	\$31,200
Security	SSO, encryption, pen-test remediation, 508 audit	60	\$150	\$9,000
QA & Testing	Functional, integration, security, accessibility	60	\$110	\$6,600
Training	Grant coordinators, admins, finance staff	24	\$125	\$3,000
Year 1 Support	Hosting, monitoring, compliance updates	N/A	Fixed	\$10,000
			TOTAL	\$114,600

Payment Schedule: 25% on contract execution (\$28,650); 25% at Phase 3 completion; 25% at Phase 6 completion; 25% at production go-live.

Optional Add-On — Data Migration from Excel: TTS can migrate existing grant records from the County's current spreadsheets. Estimated cost: **\$8,500** (lump sum). Recommend as a parallel workstream during Phase 1–2.

6. PROPOSED TEAM

Role	Name	Relevant Experience
Engagement Manager	Tanya Osei	10 yrs — PMP, government IT projects
Solution Architect	Dr. Priya Nair	11 yrs — GovCloud, compliance systems
Lead Full-Stack Eng.	Damon Carter	9 yrs — Next.js, Node.js, ERP integrations
Frontend Engineer	Sofia Mendoza	8 yrs — React, accessible UI, PDF generation
Security Engineer	Marcus Webb	14 yrs — NIST, FedRAMP, pen testing
QA Engineer	Amber Holloway	6 yrs — Section 508, WCAG, regression testing

7. REFERENCES

The following references are provided and available upon request:

Metro Nashville Office of Grants Management

Delivered a grants tracking system covering 58 active awards for Metro Nashville in 2022. Contact: Director of Grants, (615) 555-0211.

Wilson County Finance Department

Implemented a federal compliance tracking module integrated with Tyler MUNIS in 2021. Contact: Finance Director, (615) 555-0388.

Tennessee State Library & Archives (TSLA)

Built a LSTA grant reporting platform for IMLS compliance reporting in 2023. Contact: Grants Coordinator, (615) 555-0174.

8. TERMS & CONDITIONS

- Proposal valid for 90 days from submission date.
- All work product becomes property of Cumberland County upon final payment.
- TTS maintains \$2M general liability, \$2M professional liability, and \$1M cyber liability insurance. Certificates provided upon request.
- TTS will comply with all applicable Tennessee public records laws regarding County data.
- Governing law: State of Tennessee; venue: Cumberland County, TN.

TTS has a strong track record serving Tennessee government entities and understands the compliance rigor that federal grant management demands. We are confident this platform will transform the County's grant operations and reduce audit risk substantially. Please direct all questions to **proposals@timelesstechsolutions.com** or (615) 555-0192.